UNIVERSITI MALAYSIA SARAWAK
Faculty of Computer Science and Information Technology
TMA3084 Software Engineering Laboratory | Semester 1, 2026/2027

MEETING MINUTES

A. Meeting Details			
Group No. / Name	G2_T20 - SpringTech	**Lab Group / Demonstrator**	Group 2
Project Title	Car Rental Management System (RentEasy)		
Meeting No.	01	**Project Week / Milestone**	Week 3 ☑ M1 ☐ M2 ☐ M3 ☐ M4
Date	4 October 2026	**Time (start – end)**	14:00-15:30
Meeting Type	☐ Team meeting ☑ Client meeting ☐ Lecturer / demonstrator consultation		
Mode / Location	☐ Physical ☑ Online		
Chairperson	Joyce Lau Kai xin	**Minute Taker**	Joyce Lau Kai Xin
Meeting Objective	To understand JC Construscars' existing car-rental workflow, identify the client's main operational problems, and gather initial functional and non-functional requirements for the proposed RentEasy system.		

B. Attendance

No.	Name	Matric No. / Organisation	TSPi Role / Position	Present / Absent	Signature
1	Andrea Nguang Shi Ya	103324	Planning Manager	☑ P ☐ A	
2	Jocelyn Lee Shuang Shuang	104561	Quality / Process Manager	☑ P ☐ A	
3	Joyce Lau Kai Xin	104596	Team Leader, Client Liaison / Developer	☑ P ☐ A	
4	Lee Xing Ying	104731	Development Manager	☑ P ☐ A	
5	Rionnalyn Richard	106148	Support Manager	☑ P ☐ A	
6	Jayvier Tan Eng Chieh	JC Construcars Company	Director	☑ P ☐ A	
Absent with reason		None			

C. Review of Previous Action Items *First meeting: write "Not applicable"*				
No.	**Action item from previous meeting**	**Owner**	**Status**	**Remarks**
1	Not applicable		☐ Done ☐ In progress ☐ Not started	
2	Not applicable		☐ Done ☐ In progress ☐ Not started	
3	Not applicable		☐ Done ☐ In progress ☐ Not started	

D. Agenda and Discussion *Copy an agenda block for each additional item*	
Agenda Item #1: Current rental workflow and business challenges	
Discussion	The team sought to understand how the client currently manages vehicle availability, customer bookings, pick-up and return, payment/deposit records, and vehicle-related documents. The existing process and specific pain points should be checked against the original meeting notes before the minutes are approved.
Decision	Record the current workflow and use it as the basis for requirements analysis. Any details not confirmed during the meeting remain to be clarified with the client.
Reference	Proposal – Problem Statement


Agenda Item #2: Core system features and records	
Discussion	The initial requirements discussed for RentEasy cover a fleet availability calendar; creating and managing bookings; adding, editing and deleting vehicle records; synchronised booking data for staff; pick-up/return reminders; maintenance/service records; insurance and road-tax records and reminders; payment, deposit and refund tracking; receipt generation with running numbers; monthly/yearly reports; and administrator login.
Decision	Use these items as the initial requirements baseline for the proposal and SRS, subject to client confirmation and scope review.
Reference	Proposal – Functional Requirements; project scope

Agenda Item #3: AI feature, reminders, and implementation scope	
Discussion	The project includes an AI Fleet Assistant as a course-required cloud generative-AI feature. The client also raised an AI capability to answer WhatsApp enquiries; AI-assisted check-in using photos was also identified as a possible feature. Reminder delivery options include in-app/pop-up notifications, email, or SMS. Hosting, database, security, deployment, and ongoing costs require clarification before the architecture and scope are finalised.
Decision	Keep the AI Fleet Assistant in the project baseline. Clarify whether WhatsApp auto-replies and photo-based check-in are required within the project scope, confirm the preferred reminder channels, and discuss hosting/deployment arrangements at the next client contact.
Reference	Proposal – Functional and Non-Functional Requirements; system context; risk list

E. Client Feedback and Requirement Changes *Client meetings only; otherwise "Not applicable"*			
No.	**Feedback / change requested by client**	**Affected requirement (FR-xx)**	**Agreed response**
1	Not applicable		☐ Change request (CCR) raised
2	Not applicable		☐ Change request (CCR) raised

F. Action Items				
No.	**Action item**	**Owner**	**Due date**	**GitHub Issue # / TSPi task**
1	Document and prioritise the functional requirements for the fleet, booking, payment/deposit, maintenance, insurance/road tax, receipts, reports, and admin login.	All member	17 October 2026	GitHub Issue #1
2	Propose backend, database, hosting, notification approach, security controls, and estimated recurring costs for client discussion.	All member	17 October 2026	GitHub Issue #1

G. Adjournment and Next Meeting			
Meeting adjourned at	15:30	**Next meeting (date / time)**	-
Next mode / location	Online	**Proposed agenda**	-

H. Sign-off		
Prepared by *Minute Taker* Signature:  Name: Joyce Lau Kai Xin Date: 17 October 2026	**Verified by** *Team Leader* Signature:  Name: Joyce Lau Kai Xin Date: 17 October 2026	**Acknowledged by** *Client (client meetings only)* Signature:  Name: Jayvier Tan Eng Chieh Date: 17 October 2026




Figure 1: Online Meeting Screenshot